
PATH TO THE BATH
PRESS PATH

SMC PATH

Fluid 
Cooler

Boilers

Fluid 
Cooler

Power On
4/5/2023

Power to 
Press #1
4/20/2023

Process Steel 
Complete
5/30/2023

Process Cx Start
6/15/2023

Start of Utilities 
Available to SMC

6/9/2023

Equipment Set 
Complete 
7/25/2023

Fluid Cooler 
Startup W

4/27/2023

Fluid Cooler 
Startup E
4/27/2023

Boiler Startup
4/13/2023

Steam to 
Press #1
5/16/2023

Condensate to 
Press #1
5/16/2023

Condenser Water 
to Press #1

5/16/2023

Compressor 
Startup

4/27/2023

Compressor 
Startup

5/15/2023

Server Room 
Available
5/10/2023

Piping Installation 
Complete

8/2/2023

Mortenson Process 
Cx Complete

9/22/2023

Utilities 
Available to 

Press #1
5/16/2023

Kohler Process 
Cx Complete 

11/8/2023

Schuler Press #1
Pre/Cx

5/22/2023

Compressors

Target Date: 4/21/2023


